Alum. Co. of America 171

RECEIVED
APR 24 1970
WORLD TRADE CENTER

File Insulation

April 23, 1970

Mr. Guy Tozzoli
Port of New York Authority
111 Eighth Avenue
New York, New York 10011

Dear Mr. Tozzoli:

Re: World Trade Center Contract No. 400.00

With regard to the recent restrictions imposed by the Environmental Protection Administration of the City of New York which in effect prohibits further use of Cafco asbestos insulation on the Port Authority's World Trade Center project, we are indeed sorry for the temporary delay that has resulted.

When a substitute non-asbestos material has been approved by the Authority and you have so advised us officially, it is our desire and intent - and we have advised Cupples - to proceed full speed ahead applying the substitute material.

After a few days' experience in applying the substitute material and certain laboratory investigation we will do - in hopes of exposing any technical or economic factors unknown at this time, we would expect to meet with you, if necessary, to reach a complete understanding and agreement as to any additional costs that are involved. For example, we have already been advised that the substitute non-asbestos material that will hopefully be approved will cost approximately $173,000.00 additional. There may be other items which are not known at this time.

I hope this suggested approach to the problem meets with your complete satisfaction.

Very sincerely yours,

PLAINTIFF'S EXHIBIT
PX-589

TISHMAN
JUL 19 1972

T. O. English

TOE:lc

cc: J. J. Clancy, C. C. Moran, L. B. Roubert, H. F. Robey, Jr & J. L. Sorrell